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ANNEX  

Introduction 

As regards ISPA, the year 2004 was characterised by a major event: following their 
accession to the European Union, 8 of the 10 beneficiary countries lost the benefit of 
the aid from ISPA. Also, pursuant to a clause in the Act of Accession, all ongoing 
projects approved under ISPA in the acceding countries became automatically 
Cohesion Fund projects after accession. As no new ISPA grant decisions were 
adopted for these countries in 2004, implementation of their former ISPA projects 
will be dealt with in the 2004 Cohesion Fund Annual Report. As a result, the present 
report restricts itself to the implementation of ISPA in the year 2004 in Bulgaria and 
Romania.  

Following Copenhagen European Council in December 2002, these two countries 
benefit from gradually increasing allocations during the period 2004-2006. This 
entails new challenges for them in terms of adequate programming and 
implementation of ISPA funds. Consequently, beyond the core activity of ISPA in 
providing financial support for the renewal and upgrading of the infrastructure base 
in the environment and transport sectors, attention was paid as well to the preparation 
of a pipeline of quality projects and to further strengthening institutional and 
administrative capacity in those fields where weaknesses subsist. 

Finally, as a result of the Brussels European Council in June 2004, Croatia will 
receive ISPA assistance from 2005 onwards. In this perspective, the report, where 
relevant, also encompasses preparatory activities relating to this country. 
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ISPA budget 

In accordance with the Commission’s new activity based accounting system, the 
budget for the ISPA instrument is provided for by two budget lines: the functional 
budget line B 13.01.04.02 and the operational budget line B 13.05.01.01. The first 
line contains the means for covering TA administrative expenses (mainly for 
reinforcing EC Delegations, whereas the second line encompasses the appropriations 
made available for the effective implementation and operation of ISPA. Therefore, 
the latter budget line covers all expenses for co-financing projects (measures) in the 
beneficiary countries in the environment and transport domains, as well as for 
providing technical assistance (TA), irrespective whether the TA measures are 
initiated by the beneficiary country or by the Commission.  

For 2004, €453.3 million was allocated from the Commission budget to the ISPA 
instrument. The 13.01.04.02 budget line received €2.1 million and the B 13.05.01.01 
budget line €451.2 million. 

Table 1: ISPA budget in 2004 – in euro 

Budget line Commitment 
appropriations 

Commitments 
implemented 

Payments 
implemented 

Functional budget 
line B 13.01.04.02 2.100.000 1.890.000 1.696.088 

Operational budget 
line B 13.05.01.01 451.200.000 449.469.968 132.162.924 

Total 453.300.000 451.359.968 133.859.012 
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Project funding 

1. NEW ISPA PROJECTS  

In 2004, the Commission adopted 11 new ISPA measures concerning 9 investments 
in the environment field and 2 in the transport sector. Among these projects, the 
Commission approved 1 new technical assistance (TA) measure which concerns 
project preparation and institutional strengthening in the environment sector. As a 
result, the total ISPA contribution to projects funded in 2004 amounted to 
€452 million, representing an average grant rate of 58.3% of the total eligible project 
cost of €775 million. The remainder was financed by the applicant countries from 
national sources at central, regional, and/or local level, often by having recourse to 
loan-financing from by international financial institutions (IFIs). About 56.5% of the 
ISPA contribution was awarded to the environment sector. 

Table 2: New projects approved in 2004 – in euro 

 Project 
decisions 

n° 

Eligible cost 

 

ISPA 
contribution 

 

Grant rate 

% 

Commitments 

 

Environment 9 397.780.000 268.246.300 67.4 178.311.258 

Transport 2 377.452.452 183.734.500 48.7 124.960.302 

Total 11 775.232.452 451.980.800 58.3 303.271.560 

Note: Decision amounts reflect the total ISPA contribution awarded to projects, while commitment amounts give the total of 
what is yearly committed from the budget (2004 in this case). 

Commitments in 2004 totalled €449.5 million and were used for new projects 
decided in that year (€303 million) as well as for ongoing projects adopted in the 
previous years. 

2. COMMITMENTS FOR ENVIRONMENT 

Almost three quarters of the budgetary commitments in the environment sector in the 
year 2004 were dedicated to projects in the water and/or wastewater sectors, either 
combining the provision of drinking water (supply and/or treatment and/or 
distribution) with the collection of sewage (sometimes including its treatment as 
well) focussing the renewal, repair or extension of sewerage networks, or the 
erection of new or the refurbishment/upgrading of existing wastewater treatment 
plants. Nearly 8% of the commitments was assigned to solid waste management 
projects, consisting primarily of closing down old landfills and creating new ones, in 
conjunction with the introduction of selective waste collection and 
treatment/recycling systems. Finally, some 13% went to a desulphurisation plant, 
being the first air quality project assisted through ISPA in one the two beneficiary 
countries.  
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An interesting example of an ISPA-funded environment project is the rehabilitation of the 
Bucharest wastewater treatment plant because of its size, its impact and its co-financing 
arrangements. Started in 1985, the construction of the plant was finally abandoned in 1996. 
As a result, the untreated wastewater from a population of 2 million constitutes a major source 
of pollution of the Danube and, ultimately, the Black Sea. The refurbishment of the plant 
works will be implemented in two phases, the first phase with a cost of nearly €110 million 
having received an ISPA grant of €70 million in 2004, with the EIB and EBRD providing 
additional loan-financing. 

Table 3: Commitments in 2004 – Environment by sub-sector1 

Sub-sector euro % 

Water and sewerage 59.377.500 30.8 

Water and/or wastewater incl. treatment 46.107.447 23.9 

Wastewater treatment plant 36.638.248 19.0 

Solid waste collection  15.252.383 7.9 

Air quality 25.315.500 13.1 

Horizontal 10.316.800 5.3 

Total environment sector 193.007.878 100.0 

3. COMMITMENTS FOR TRANSPORT 

As in the previous years, ISPA assistance in the transport sector focussed on the 
extension and improvement of the TINA (Transport Infrastructure Needs 
Assessment) network and its access links with the view to facilitate the connections 
between the European Union and the candidate countries within the framework of 
the future trans-European transport network (TEN-T). Nearly half of the budgetary 
commitments for transport in 2004 was made in favour of rail projects, involving 
primarily the rehabilitation and upgrading of existing infrastructure to EU standards, 
as well as the construction of a major combined rail/road project. The other half of 
the funding was assigned to road projects, including new construction and upgrading 
to meet EU capacity and safety standards.  

                                                 
1 This includes commitments for projects decided in 2004 as well as tranches committed for projects 

decided in previous years.  
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A noteworthy project in transport sector is the combined road and rail bridge crossing the 
Danube at Vidin-Calafat. Despite the fact that the river constitutes a formidable barrier 
between Romania and Bulgaria and forms the common border over a distance of 430 km, the 
new bridge would be only the second one over the Danube, the existing bridge being located 
some 300 km downstream of Vidin. It follows that the bridge is of strategic and economic 
significance for the region. The corridor it will serve has been declared to be of European 
interest under the new TEN-T guidelines that were adopted last year. The construction costs 
amount to €226 million and will be financed with the help of various donors and banks: EIB, 
KfW (Kreditanstalt für Wiederaufbau) and AFD (Agence Française de Développement), 
ISPA having awarded €70 million in 2004. 

Table 4: Commitments in 2004 – Transport by sub-sector2 

Sub-sector euro % 

Road 124.334.514 48.5 

Rail 77.636.654 30.2 

Road and rail 49.392.000 19.3 

Airport 5.000.000 1.9 

Inland waterway 30.000 1.1 

Total transport sector 256.393.168 100.0 

4. PROJECTS FUNDED DURING 2000-2004 

Between 2000 and 2004, the Commission approved a total of 72 projects on the basis 
of proposals submitted by Bulgaria and Romania. Of these projects, 53 concerned the 
environment sector, 17 the transport sector, and one TA measure in each of the two 
countries for achieving decentralised implementation (EDIS). Together, these 
projects represent a total eligible investment cost of €3.74 billion, of which 
€2.51 billion or 67% is financed by ISPA from the B13.05.01.01 budget line. As a 
result, the Commission has, since the launch of ISPA, allocated some 84% of the 
ISPA funds set aside for the two beneficiary countries for the period 2000 to 2006. 

                                                 
2 This includes commitments for projects decided in 2004 as well as tranches committed for projects 

decided in previous years.  
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Table 5: Projects approved in 2000-2004 – in euro 

Sector Project 
decisions 

n° 

Eligible cost 

 

ISPA 
contribution 

 

Average grant 
rate 

% 

Commitments 

 

Environment 53 1.631.154.563 1.182.478.353 72.5 921.558.749 

Transport 17 2.112.247.242 1.326.144.338 62.8 956.777.621 

EDIS 2 1.482.308 1.482.308 100.0 1.303.797 

Total 72 3.744.884.113 2.510.104.999 67.0 1.879.640.167 

By the end of 2004, 75.4% of the decided ISPA contribution had been committed, 
whereby the commitments were distributed in a fairly balanced manner between the 
environment and transport sectors, the ratio between the respective sectors 
amounting to 49.1 to 50.9. However, renewed efforts are required from Bulgaria and 
Romania to ensure that a sufficient number of quality projects are prepared in a 
timely manner, whether it be for ISPA or the future Cohesion Fund, with a particular 
attention to environment projects. 

5. PAYMENTS 

Generally, payments for each project consist of two advance payments totalling 20% 
of the ISPA contribution, as well of intermediate payments (i.e. reimbursements) of 
up to 90% of the contribution. The balance is released after approval by the 
Commission of the beneficiary’s final declaration and final project report. Most of 
the first advance payments are made in the year following the year of the ISPA 
decision to grant assistance, because the majority of the ISPA measures are decided 
in the autumn of each year and account has to be taken of a time-lag for the 
authorities of the beneficiary countries to countersign these decisions. This is 
illustrated by the fact that, for projects approved in 2004, payments accounted for 
less than 2% of the corresponding commitments, whereas for projects decided in 
2000 they accounted for more than one third of the corresponding commitments. 

Significant progress has been made in 2004 in implementing ISPA measures. This is 
reflected by the increasing number of requests received for second advance payments 
and for intermediate payments. As a result, in 2004, overall ISPA payments 
(including for decentralisation) totalled €132.2 million, which represents an increase 
with not less than 280% over the payments made in 2003 (€45.9 million). In fact, 
payments in the single year 2004 equalled two thirds of the payments made in the 4 
previous years. 
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Table 6: Payments – in euro 

 2000-2003 2004 Total 

Environment 77.964.300 67.584.714 145.549.014 

Transport 119.173.044 64.191.648 183.364.692 

EDIS 537.962 386.562 924.524 

Total 197.675.306 132.162.924 329.838.230 

By the end of the period 2000-2004, almost €330 billion had been paid out, 
representing 17.5% of the budgetary commitments implemented in that period. 
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6. SUMMARY TABLES 

Tables 7 and 8 presented hereafter provide an overview of the ISPA interventions for 
the year 2004 and for the period 2000-2004.  

Table 7: Projects decided in 2004 – in euro 

Sub-sector N° of 
projects Eligible cost ISPA 

contribution Commitments Payments 

Environment 

Water and sewerage 3 113.100.000 84.825.000 59.377.500 - 

Water and/or wastewater incl. 
treatment 2 65.129.000 46.715.300 34.588.210 - 

Wastewater treatment plant 1 108.300.000 70.395.000 36.638.248 - 

Solid waste collection 1 23.000.000 17.250.000 12.075.000 - 

Air quality 1 72.330.000 36.165.000 25.315.500 3.616.500 

Horizontal 1 15.921.000 12.896.000 10.316.800 2.579.200 

Sector total 9 397.780.000 268.246.300 178.311.258 6.195.700 

Transport 

Road 1 151.646.000 113.734.500 75.568.302 - 

Road and rail 1 225.806.452 70.000.000 49.392.000 - 

Sector total 2 377.452.452 183.734.500 124.960.302 - 

TOTAL 11 824.157.645 451.980.800 303.271.560 6.195.700 
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Table 8 : Projects decided in 2000-2004 – in euro 

2004 2004 – 2004 

Sub-sector N° of 
projects Eligible cost ISPA 

contribution
Commitments Payments Commitments Payments 

Environment 

Water and 
sewerage 4 159.855.800 119.891.850 59.377.500 3.506.685 90.937.665 7.013.370 

Water and/or 
wastewater incl. 

treatment 
22 820.720.672 604.767.803 46.107.447 32.797.134 475.149.857 86.467.532 

Wastewater 
treatment plant 17 375.633.316 268.354.868 36.638.248 12.875.895 201.520.966 26.980.865 

Solid waste 
collection  7 173.943.775 130.457.832 15.252.383 10.220.300 110.361.961 16.902.547 

Air quality 1 72.330.000 36.165.000 25.315.500 3.616.500 25.315.500 3.616.500 

Horizontal 2 28.671.000 22.841.000. 10.316.800 4.568.200 18.272.800 4.568.200 

Sector total 53 1.631.154.563 1.182.478.353 193.007.878 67.584.714 921.558.749 145.549.014 

Transport 

Road 9 894.527.297 664.972.569 124.334.514 54.065.173 439.120.876 120.526.489 

Rail 4 849.258.358 534.943.769 77.636.654 - 418.036.345 38.532.944 

Road and rail 2 231.686.452 74.998.000 49.392.000 119.618 53.390.400 3.998.400 

Airport 1 135.135.135 50.000.000 5.000.000 9.706.858 45.000.000 19.706.858 

Inland waterway 1 1.640.000 1.230.000 30.000 300.000 1.230.000 600.000 

Sector total 17 2.112.247.242 1.326.144.338 256.393.168 64.191.649 956.777.621 183.364.692 

EDIS 

EDIS 2 1.482.308 1.482.308 68.922 386.562 1.303.797 924.524 

TOTAL 72 3.744.884.113 2.510.104.999 449.469.968 132.162.925 1.879.640.167 329.838.230
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Croatia : a new ISPA beneficiary country 

Following the conclusion of the Brussels European Council in June 2004 that Croatia is a 
candidate country, a pre-accession strategy for this country was established. As part of this 
strategy, Croatia has been allocated €25 and €35 million of funding from ISPA for the years 
2005 and 2006 respectively. In order to benefit from these funds in a timely manner, Croatian 
authorities have started to put adequate ISPA implementation structures and procedures in 
place and to draft sector strategies for environment and transport, whereas projects and project 
applications were under preparation. It is expected that the first ISPA decisions concerning 
Croatia are expected to be taken in Autumn 2005.  

Pre-accession aid in Croatia - 2005-2006 (millions of euro, 2004 prices) 

PHARE ISPA SAPARD Total 

160 60 25 245 

A particularity compared to the first wave of ISPA beneficiary countries is that, in the case of 
Croatia, the implementation of ISPA will not be accompanied by the simultaneous 
implementation of decentralisation management. Instead, the Commission required Croatia to 
have effective decentralised management and control functions and procedures (DIS*) in 
place before any Community assistance can be granted. This means that, after the mere 
establishment of the institutional structures and responsibilities, a roadmap similar to the one 
which applies to EDIS (Extended decentralised implementation system) has to be 
implemented in its distinct phases (see also Section 11). Once the Commission is satisfied of 
the system structure, procedures in place and control, it will confer DIS to the designated 
Croatian bodies. From that moment onwards, ISPA will become operational, bearing in mind 
however that tendering and contracting will still be subject to an ex ante control by the 
Commission. In order to assist the Croatian authorities in setting up DIS in a timely manner, 
the Commission undertook several missions to Croatia in 2004. 

Population 

(2001, in 
thousands) 

Inhab./km2 

(2001) 

GDP/Inhab. 

(2003, 
EU25=100) 

Inflation 

(2003, %) 

Unemployment 

(end 2003, %) 

4 437 460 78.5 24.6 1.8 18.1 

 
Source: National Bureau of Statistics 

______________________________________ 

(*) Decentralised implementation system  
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Technical assistance 

7. FORMS AND DELIVERY OF TECHNICAL ASSISTANCE 

The recourse to technical assistance (TA) measures constitutes an essential element 
for ensuring a successful programming and implementation of ISPA projects. These 
measures focus on project preparation, project implementation, accompanying 
institutional strengthening, and, more recently, on the structural (re)organisation of 
certain utilities, thereby enhancing sustainability of project implementation. In 
addition, by accompanying institutional strengthening and the enhancement of 
administrative capacity, ISPA contributes to the preparation of the beneficiary 
countries for implementing the instruments of cohesion policy, in particular the 
Cohesion Fund.  

Two types of TA activities can be distinguished:  

- technical assistance which is carried out on the initiative of the beneficiary country 
and which is mostly directly related to project funding, i.e. project 
identification/preparation, decentralisation (EDIS) and enhancing administrative 
capacity; 

- technical assistance which is carried out on the initiative of the Commission and 
which is mostly let via framework contracts. 

For the activities of the first strand, the ceilings of the ISPA contribution are usually 
those applicable to project funding, except for decentralisation which benefited from 
a 100% grant rate. The cost of the activities of the second strand are always entirely 
borne by ISPA.  

8. TECHNICAL ASSISTANCE ON THE INITIATIVE OF THE BENEFICIARY COUNTRY 

Project preparation and institutional strengthening 

TA measures for project preparation have to ensure that beneficiary countries are 
presenting quality projects -particularly in terms of preparation, management and 
operation- to the Commission for ISPA funding. When required, these measures may 
include the elaboration of strategic studies concerning the (sub-) sectors eligible for 
ISPA funding. TA measures should also facilitate the development of a pipeline of 
quality projects which is a warrant for the Commission to identify and receive a 
sufficient number of suitable projects in time. Disposing of a strong project pipeline 
is not only essential for ISPA, but also for the Cohesion Fund, in particular as far 
Bulgaria and Romania are concerned, considering that they will be become eligible 
for this fund upon their accession in 2007. Both two countries have submitted 
applications for TA funds for financing preparatory studies for projects that will be 
presented for future funding from the Cohesion Fund. Regarding Croatia, TA for 
project preparation in 2004 was delivered under the CARDS programme.  

In 2004, the Commission decided on one TA measure for institutional strengthening 
and project preparation concerning Bulgaria, representing a total eligible cost of 
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€15.9 million with ISPA contributing €12.9 million. The total number of TA 
measures for project preparation approved since 2000 now stands at 12, representing 
a total eligible cost of €54.2 million of which 82.5% (€44.7 million) was supported 
by ISPA. 

Decentralisation 

EDIS (extended decentralised implementation system) is a process which aims at 
establishing sound financial management and control systems and procedures in the 
beneficiary countries. Details about this process are provided in the chapter 
“Management and implementation”. 

Table 9: Technical assistance measures on the initiative of the beneficiary countries  
2000-2004 (in euro) 

Sub-sector No of 
projects Eligible cost ISPA 

contribution 
Commitments 

2004 
Payments 

2004 
Commitments 

2000-4 
Payments 

2000-4 

Environment 

Water and/or 
wastewater incl. 

treatment 
2 10.500.000 9.625.000 - 2.416.216 7.700.000 2.941.216 

Wastewater 
treatment plant 2 3.310.000 2.482.500 - 769.324 1.986.000 1.040.824 

Horizontal 2 28.671.000 22.841.000 10.316.800 4.568.200 18.272.800 4.568.200 

Sector total 6 42.481.000 34.948.500 10.316.800 7.753.740 27.958.800 8.550.240 

Transport 

Road 1 1.466.060 1.099.545 199.545 450.000 1.099.545 900.000 

Rail 1 800.000 600.000 99.375 - 579.375 60.000 

Road and rail 1 5.880.000 4.998.000 - 119.618 3.998.400 3.998.400 

Inland waterway 1 1.640.000 1.230.000 30.000 300.000 1.230.000 600.000 

Sector total 4 9.786.060 7.927.545 328.920 869.618 6.907.320 5.558.400 

EDIS 

EDIS 2 1.482.308 1.482.308 68.922 386.562 1.303.797 924.524 

TOTAL 12 53.749.368 44.358.353 10.714.642 9.009.920 36.169.917 15.033.164 
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9. TECHNICAL ASSISTANCE ON THE INITIATIVE OF THE COMMISSION 

Since the beginning of ISPA, technical assistance activities on the initiative or on 
behalf of the Commission have been concentrated importantly on enhancing the 
beneficiary countries’ capacity to prepare, appraise and implement ISPA projects in 
accordance with the standards required for the management of Community funds. 

For the year 2004, the total budgetary allocation for these activities amounted to €4 
030 000. This amount is well below the ceiling of €9 024 000 million for TA 
activities, representing 2% of the total ISPA operational budget for the year 2004. In 
line with the Commission’s new activity based accounting system, the allocation was 
split into the following budgetary allocations: 

- under the operational budget line B 13.05.01.01: €1 930 000, of which €1 529 950 
were effectively committed; 

- under the functional budget line B 13.01.04.02: €2 100 000, of which €1 890 000 
were effectively committed for covering ISPA TA administrative expenses (mainly 
for reinforcing EC Delegations). 

Technical assistance activities on the initiative of the Commission in 2004 were 
carried out either in the framework of the TA Action Programme 2001 (see below 
under Section A) and the TA Action Programme 2004-2006 (Section B) or through 
independent ongoing actions launched in previous years (Section C). The two former 
Programmes are funded from the operational budget line, whereas the independent 
actions are funded from the functional budget line.  

Finally, for the purposes of Croatia, the Commission has launched a TA Action 
Programme 2005-2006 (Section D), for which an allocation €1.2 million covering 
the two year period has been earmarked under the functional budgetary line B 
13.01.04.02.  

The financial details of these activities are presented in Tables 12, 13, 14 and 15. 

A. Technical assistance activities financed under the “TA Action Programme 
2001”  

Initially foreseen to cover TA activities during the period 2001-2003, only those 
activities of the Programme which were spilling over into 2004 were contractually 
continued that year, i.e. until the end of April 2004 for the 8 acceding countries and 
until the end of 2004 for Bulgaria and Romania. Unless stated otherwise, the 
activities concerned were financed from the commitments allocated during the period 
2001-2003 which amounted to €11 860 864 and were not entirely taken up by end 
2003. The financial details of the activities are presented in table 12. 

Supplementary support to EC Delegations  

Within the budgetary envelop for the sub-delegation of resources for this area of 
activity to the Commission Delegations, there were no sufficient means available to 
continue the activity in 2004. Instead, resources for small-scale technical assistance 
(SSTA) and short-term expertise (STE) managed by the Heads of the EC Delegations 
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in Bulgaria and Romania were made available from the TA Action Programme 2004-
2006 (see Section B).  

Support for Monitoring Committees  

In December 2003, the existing Financing Memoranda to provide financial assistance 
to national authorities for certain organisational expenditures of the ISPA Monitoring 
Committees were amended allowing for the continuation of this assistance for 
Bulgaria and Romania.  

Quality Improvement  

a) Strategic analysis of Via Baltica  

A service contract for the study Analysis of pan-European transport corridor I 
(TINA) Helsinki, Tallinn, Riga, Kaunas, Bialystok and Warsaw, which was signed in 
December 2003 and for which € 379 600 was committed, has been completed in 
April 2005. 

b) Improvement of public service  

Following the grant agreement on a Pilot study for promoting higher quality of 
public service deliveries in relation to activities co-financed by EU grants with 
particular reference to public utilities (e.g. Water, Wastewater and Solid Waste 
sectors) signed in December 2003, the study was delivered in August 2004. An 
amount of €52 700 was committed in 2003, of which 70% was paid out in 2004, the 
closure payments having to be made in 2005.  

c) Training on public procurement systems and procedures  

Since the very beginning, ISPA TA activities have focused on enhancing the capacity 
to prepare, appraise and implement ISPA projects in line with the high standards 
required for the management of Community funds. 

In this context, three contracts for training and strengthening the national authorities’ 
capacity were signed in December 2003 covering all 10 beneficiary countries. The 
corresponding commitments entered into the 2003 budget totalled €1 730 820. In 
2004, the contracts were executed and fully paid.  

Public-private partnership  

A framework advisory contract on public-private partnership (PPP) was concluded 
end 2001 for a duration of 3 years with the possibility to extend its duration with 
another two years. End 2004, the Commission lifted the option for prolonging the 
contract, thereby securing, when required, the delivery of expertise concerning the 
identification, appraisal, implementation and monitoring of PPP-projects until end 
2006. This prolongation was concluded with two out of the 4 initial contractors, 
namely Parsons&Brinckerof and Agriconsulting. 
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In this area of activity, 3 main activities were carried out in 2004: 

1. advisory services on project preparation; 

2. the elaboration of a Resource Book on selected PPP case studies;  

3. the organisation of a workshop entitled Building a valuable approach to PPPs on 
5 July 2004, Brussels, at which the resource book was presented. 

B. Technical assistance activities financed under the “TA Action Programme 
2004-2006” 

This Programme is to be considered as a follow-up of the TA Action Programme 
2000, albeit focussing only Bulgaria and Romania. Most of its activity areas are of a 
similar nature as those in the 2001 Programme, in particular when they require 
additional resources throughout the 2004-2006 period. Furhermore, the new 
Programme now incorporates the framework contracts for the quality appraisal of 
ISPA project proposals which were previously financed outside the 2001 
Programme. The financial details of the activities under the 2004-2006 Programme 
are summarized in Table 13.  

Extra muros support to EC Delegations (SSTA)  

Resources amounting to €690 000 were made available for small-scale technical 
assistance (SSTA) and short-term expertise (STE) managed by the Heads of the EC 
Delegations in Bulgaria (€205 000) and Romania (€485 000). 

Support for Monitoring Committees 

As TA support to this area of activity proved to be burdensome in terms of managing 
properly the expenditure related to the organisation of the Monitoring Committees, 
no new Financing Memoranda have been entered into in 2004. Instead, this activity 
was and will be financed from TA measures on the initiative of the beneficiary 
country. As a result, this area of activity has been cancelled. 

Support to improve the quality of environment and transport projects throughout the 
project cycle (Quality Assurance Capability - QAC) 

This activity area focuses on improving the beneficiary countries’ capacity with 
respect to the identification, preparation and management of large-scale 
infrastructure projects. It is expected that this activity will enhance the quality of the 
projects submitted to the Commission, in particular as regards their economic and 
environmental sustainability. In 2004, the Commission concluded a contract with 
Ecorys which is to provide the foreseen training, notably through the organisation of 
seminars and the production of guidelines. The cost of this services contract amounts 
to €469 950. 

Support to improve public monitoring and quality control on public service delivery  

No action was undertaken in this field in 2004 because the outcome and reception 
date of the pilot study contracted with Transparency International Slovakia (see 
Section B – Improvement of public service) was not known early enough to launch 
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this activity in 2004. In the meantime, considering the good quality of the pilot study, 
the Commission was satisfied that this report constitutes also a useful guidance 
document for enhancing and monitoring the quality of public utility services in other 
countries than Slovakia, whether Member states or candidate countries. Accordingly, 
the report has been widely disseminated and incorporated in the DG Regional Policy 
website.  

Assistance and technical support for the appraisal and quality control of project 
proposals received by the Commission services – two framework contracts for 
transport and environment  

The Commission signed two new multiple framework contracts for environment and 
transport projects, both of which were concluded with Scott Wilson Kirkpatrick 
(main contractor) in November 2004, covering appraisal assignments for projects 
under the ERDF, the Cohesion Fund and ISPA. These framework contracts are to 
replace the framework contracts for ISPA which the Commission signed in 2000 as 
an independent TA activity. By way of anticipation, the Commission entered 
commitments amounting to €300 000 for the appraisal of ISPA and future Cohesion 
Fund projects in the 2004 budget.  

Assistance and technical support for the appraisal and quality control of projects 
received by the Commission services – framework contract with the EIB  

Another contract with the European Investment Bank (EIB), also entered into in 
2000 as an independent TA activity (see also Section C - Framework contracts for 
specific technical tasks), continued to secure access to the expert knowledge of the 
Bank's technical staff for an initial duration of six years. For the year 2004, an 
amount of €50 000 was committed for the purposes of ISPA. 

Preparation of printed information material and translation services  

DG Regional Policy contracted expertise for information activities related to the EU 
cohesion policy. ISPA TA funds part-finance these activities where they relate to 
ISPA. This includes the preparation of printed material, project summaries and 
topical papers, as well as the delivery of translation services. In 2004, a contract for 
translation services was signed by DG Regional Policy in which ISPA participated 
with commitments amounting to € 20 000 for that year. 

C. Technical assistance activities undertaken outside the “TA Action 
Programme 2001” and the “TA Action Programme 2004-2006”  

The financial details of the activities under this Programme are summarized in Table 
14. 

Local technical assistance (de-concentrated activities in EC Delegations ) 

This area of activity covers the recruitment and remuneration of additional technical 
staff in the Commission Delegations -including related administrative costs- in order 
to reinforce the Delegations’ procurement and supervision capacity as regards ISPA. 
Initially planned to cover a period of 3 years, this activity was continued up to April 
2004 for the 8 ISPA beneficiary countries which acceded in 2004 and up to 
December 2004 for Bulgaria and Romania.  
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Whereas in the eight acceding countries the needs and resources were simply 
maintained, in Bulgaria and Romania additional support was considered necessary 
due to the increased number of projects at implementation phase and the increased 
ISPA budgetary allocations for 2004. As a result, a commitment totalling €1 890 000 
was earmarked under the functional budget line B-13.01.04.02 for the payment of 
salaries and overhead for ALATs and local agents working in the EC Delegations on 
ISPA implementation.  

Framework contracts for specific technical tasks 

The contracts concerned are two multiple framework contracts and one framework 
contract with the EIB which the Commission entered into in 2000 as an independent 
TA activity for the appraisal of ISPA projects. In the case of the two former 
contracts, these expired in May 2005, whereas the latter one is simply continued. 
However, they now form part of the TA Action Programme 2004-2006 (cf. Section B 
under Assistance and technical support for the appraisal and quality control of 
projects received by the Commission services). 

D. Technical assistance activities to be financed under the “TA Action 
Programme 2005-2006 for Croatia”  

The resources made available under this Programme from 2005 onwards will be used 
mainly for covering administrative and management expenses, including costs of 
staffing and other related expenditure (intra muros resources, ALATs, LAs), as well 
as for small scale technical assistance sub-delegated to the EC Delegation in Croatia 
(extra muros resources). Assistance envisaged under the Programme is similar to the 
one offered to the other ISPA beneficiary countries in the framework of de-
concentrated Commission activities. It is intended to strengthen the country’s 
administrative capacity, to improve its large-scale project preparation, management 
and financial control capabilities, and to support the Delegation in accomplishing its 
ex ante control, supervision and monitoring tasks.  

In order to ensure continuity in and co-ordination of the Community assistance 
available to Croatia, the Programme builds on the activities carried out under 
CARDS and other EU assistance programmes, while at the same time incorporating 
new areas specific to ISPA, such as, e.g., works tendering and contracting, FIDIC 
rules, EIA Directive, etc. For this reason also, TA actions delivering training, 
technical expertise and advice to the Croatian public administration in charge of 
ISPA implementation will be funded from the CARDS programmes and be co-
ordinated with similar activities provided for this country under PHARE. 

The financial details of the activities proposed under this Programme for the years 
2005 and 2006 are summarized in Table 15. 
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Table 12: Budgetary allocation and payments for the TA Action Programme 2001  
(in euro) 

Activity Type of contract/ 
beneficiary 

Indicative 
allocations 

Commitments 
2001-2003 

Status 
activity* 

Payments  
2004 

Total payments 
2001-2004 

Implementation  5 000 000  5 499 000    

Monitoring Committee Grant financing/ 
NIC,NAO 

 1 000 000 completed - 375 000 

Supplementary support to DEC 
(SSTA) 

Sub-delegation/ 
EC Delegations 

 4 499 000 completed 780 587 2 338 949 

Quality Improvement  2 150 000  2 635 057    

Strategic analysis of the  
Via Baltica 

Contract/ Faber Maunsell  379 600 completed 113 880 113.880 

Improvement of public service Grant financing/ Transparency 
International Slovakia 

 52 500 completed 36 750 36 750 

ISPA Partner Meeting 2002 bon de commande  94 060 closed - 94 060 

Riga WFD Seminar bon de commande  35 160 closed - 35 160 

Prague WFD Seminar bon de commande  50 231 closed - 50 231 

FIDIC Seminars Contract/ 
European Construction Ventures 

 42 486 closed - 42 486 

ISPA Partner Meeting 2003 bon de commande  250 000 closed 14 277 155 825 

Training Public Procurement Contracts/ Hyder, Cowi, Ove 
Arup 

 1 730 820 closed 1 730 820 1 730 820 

Decentralisation Contract 800 000 - cancelled - - 

Financial Engineering  3 100 000 3 100 000    

Public-private partnership Multiple framework 
contract/Parsons &Brinckerof, 

(Cowi), Agriconsulting, 
(Deloitte & Touche) 

 3 100 000 ongoing 259 850 1.198.651 

Information/Communication  950 000 626 807    

Information activities Contracts/ 
Aeidl, European Dynamics, 

OPOCE  

 181 017 closed - 6 160 

Translation services DGT Framework Contract  60 000 completed - 17 001 

IT System  Contracts/ 
Intrasoft , Serco, EC_Doc, Trasys 

Sword 

 385 790 completed 199 944 319 726 

TOTAL  12 000 000 11 860 664  3 136 108  6 514 699 

* An activity is completed when it has been executed but not been paid out entirely. A closed 
activity is one which has been completed and for which all payments have been made. In case 
payments are less than commitments, the difference has been de-committed. 
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Table 13: Budgetary allocation and payments for the TA Action Programme  
2004-2006 – in euro 

Type of contract/Beneficiary Activity 
Indicative 
allocations 
2004-2006  

Commitments 
2004 Payments2004

Sub-delegation/EC Delegations Extra muros support to EC 
Delegations (SSTA) 

2 995 000 690 000 21 270

- Support for Monitoring 
Committees 

200 000 Cancelled -

Contract/Ecorys Support to Bulgaria and Romania 
to improve the quality of 
environment and transport projects 
throughout the Project cycle  

520 000 469 950 -

- Support to Bulgaria and Romania 
to improve public monitoring and 
quality control on public service 
delivery  

300 000 Cancelled -

Two multiple framework 
contracts (one for environment 
and one for transport)/ Scott 
Wilson Kirkpatrick 

Assistance and technical support 
for the appraisal and quality 
control of projects received by the 
Commission services  

600 000 300 000 -

Framework contract/EIB Assistance and technical support 
from the EIB for the appraisal and 
quality control of projects 
received by the Commission 
services  

150 000 - -

Framework contract/DGT Preparation of printed information 
material and translation services 

100 000  20 000 -

- Information, management tools 
and website 

120 000 - -

- Seminars and conferences 200 000 - -

TOTAL  5 185 000  1 479 950 21 270
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Table 14: Budgetary allocation and payments for TA outside the Action Programme 2001 – in euro 

Beneficiary Type of contract Activity Commitments  
2000- 

Commitments 
2002 

Commitments 
2003 

Commitments
2004 

Payments  
2000-2004 

10 EC Delegations Sub-delegation Remuneration of personnel 
(2000-2001) 7.000.000 - - - 2.784.146 

10 EC Delegations Sub-delegation Remuneration of personnel 
(2002) - 1.550.000 - - 1.086.864 

10 EC Delegations Sub-delegation Remuneration of personnel 
(2003) - - 3.150.000 - 2.350.159 

8+2 EC Delegations Sub-delegation Remuneration of personnel 
(2004) - - - 1.890.000 1.696.088 

Kampsax/ 
Brown&Root Framework Transport 2.000.000 - - - 1.003.252 

Tractebel/ Halcrow Framework Environment 2.000.000 - - - 1.265.682 

EIB Framework Project appraisal 210.000  - - 72.164 

TOTAL   11.210.000 1.550.000 3.150.000 1.890.000  10.258.355 

* A closed activity is one which has been completed and for which all payments have been made. In case payments are less than commitments, the difference has 
been de-committed. 
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Table 15: Indicative allocations for the TA Action Programme 2005-2006 – in euro 

 

Type of contract/ 

beneficiary 

 

Activity 

Indicative 
allocations 

2005-2006 

Of which 
commitments 

entered in 
2005  

Subdelegation/ 
EC Delegation 

Intra-muros support to EC 
Delegation (ALAT, LA) 440 000 100 000 

Subdelegation/ 
EC Delegation 

Extra-muros support to EC 
Delegations (SSTA) 760 000 300 000 

TOTAL  1 200 000 400 000 
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Management and implementation  

10. PROJECT MONITORING 

Overall monitoring and evaluation of the progress and effectiveness of the 
implementation is supported by regular meetings in the EC Delegation offices, 
monitoring reports by the implementing bodies, site visits by Commission staff and 
formal monitoring through the twice yearly ISPA Monitoring committee meetings in 
each beneficiary country.  

Staff of the EC Delegations in the beneficiary countries plays an important role in 
supervising the daily management, implementation and monitoring of ISPA 
measures. Apart from exerting the Commission powers for endorsing tendering and 
contracting, it is best placed to ensure progress on the ground and liaise with national 
authorities and final beneficiaries on any problem that may arise. 

As regards effective implementation of ISPA projects during 2004, the beneficiary 
countries continued to make further progress in terms of hands-on capacity. 
However, the impression remains that there is still scope for them to take effective 
ownership of the different stages of the project cycle and to enhance co-ordination 
between the various project stakeholders. A correlated area of concern is the lack of 
adequate financial and human resources devoted to the planning, preparation and 
management of ISPA measures, as well as the persistent high turnover of staff. 
Furthermore, renewed efforts are required from the beneficiary countries to make 
improvements in the following fields:  

– qualification of staff, which is not always in proportion to the skills required to 
manage complex major infrastructure projects, in particular as tendering and 
contracting is concerned,  

– tendering and contracting, because the insufficient quality of the tender 
documents is regularly a major reason of delaying the procurement process, 
especially for works contracts,  

– financial management and control, the structures and procedures of which are 
being adapted to the required standards at too slow a pace. 

11. FINANCIAL MANAGEMENT AND CONTROL 

The principal requirements for both the financial management and control and the 
treatment of irregularities are governed by the provisions of the ISPA Regulation and 
of Annex III of the Financing Memoranda, as applicable under the regime of ex ante 
control by the Commission. These requirements are close to those applicable to the 
Cohesion Fund and the Structural Funds. The key elements relate to the 
establishment of internal financial control systems and procedures that can ensure 
transparent and non-discriminatory procurement procedures, the accuracy of declared 
expenditure, adequate internal audit capability, sufficient audit trail and appropriate 
treatment of irregularities. 
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During 2004, the Commission carried out a fourth cycle of system audits in the 
beneficiary countries to assess the adequacy of the systems established for the 
management of ISPA funds and their compliance with the above-mentioned 
requirements. In particular, the effective implementation of previous audit findings 
was verified, shortcomings in the set up of systems were remedied, project 
expenditure was audited whenever possible and, to a limited extent, public 
procurement procedures were assessed. Two audits were carried out in Bulgaria and 
4 in Romania. They allowed for early remedial action to be taken when deficiencies 
were identified. However, the testing of the actual functioning of the systems was 
sometimes limited due to the delays in implementing ISPA projects. In some cases, 
public procurement procedures were only partly examined. Conclusions of this and 
previous audit cycles suggest that progress has been made, but that improvements in 
essential areas such as internal control, internal audit and compliance with public 
procurement rules are still required.  

In the case of Romania, the system audits disclosed material shortcomings (e.g. 
inadequate internal controls, inappropriate accounting, staff shortages and a high 
rejection rate in tenders) in the set-up and the functioning of the management and 
control system as regards compliance with the key provisions of the Financing 
Memorandum3. This prompted the Commission to interrupt payments in December 
2003 and February 2004 for CFR (Railways Agency) and in December 2004 for all 
implementing agencies. A reservation concerning the management and control 
system of ISPA in Romania was introduced in DG Regional Policy Annual Activity 
Report for the year 2004. As a consequence, the Romanian authorities have been 
requested to implement corrective actions by specific deadlines. With respect to the 
audits conducted in Bulgaria, these disclosed shortcomings -albeit of a less disruptive 
nature- in similar fields as in Romania, such as deficiencies in staffing, training, 
ISPA manuals, accounting system and procedures, EDIS process, and public 
procurement. 

In parallel with the system audits, a number of project audits was carried out in 2004 
in order to verify the legality and regularity of the expenditure declarations submitted 
to the Commission and the related payments. These missions confirmed that public 
procurement remains a very risky step in the whole project cycle as was revealed by 
the high rejection rate for the main tender documents and the lengthy process of 
awarding contracts. Other areas of concern are the slow implementation of projects, 
the accounting, reporting and monitoring procedures, as well as the verification of 
the eligibility of expenditure by the competent departments.  

As mentioned before, a recurring problem during the implementation of ISPA is the 
lack of qualified and experienced personnel -including their high turnover- in the 
beneficiary countries. Consequently, bottlenecks occur in particular in the sensitive 
procurement process. As this situation is likely to be a major constraint on the 
effective utilisation of the future Cohesion and Structural Funds as well, analyses of 
staff needs will now take account not only of remaining ISPA workloads but also of 
likely future workloads under the future Funds. Close monitoring of the progress will 
therefore be ensured.  

                                                 
3 Provisions of Annex III of the Financing Memorandum which are derived from Article 9 of Regulation 

1267/1999 
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For 2005, it is envisaged to follow up the findings and recommendations of the 
system audit missions carried out in 2004. System audits will focus on activities and 
bodies not covered by previous audits or where significant changes have taken place. 
Some audit missions will be dedicated to projects only and in those cases declared 
project expenditure will be audited wherever possible. In some cases, there could be 
a combination of system and project audits. Special attention will be paid to 
examining public procurement procedures at the level of national authorities. 
Concerning Bulgaria and Romania, 8 on-the-spot audits will be carried out to verify 
progress made at systems level and, in particular, as regards the implementation of 
the action plans which the Commission has formulated in 2004. It is envisaged also 
to follow up the actions taken by Croatia to put the necessary institutions and 
procedures in place to guarantee a successful implementation of ISPA. Two on the 
spot audits will be carried out to gain reasonable assurance of the systems in place. 

12. EDIS 

The process of setting up satisfactory financial management and control systems for 
ISPA is a significant step in the preparation for future Cohesion Fund and Structural 
Funds management. This has been given a further dimension by the procedure 
envisaged for the beneficiary countries to move from a decentralised implementation 
system (DIS) for ISPA -i.e. tendering and contracting are decentralised to national 
contracting authorities subject to the ex ante approval by the Commission- towards 
an extended decentralised implementation system (EDIS) whereby the Commission’s 
control is waived. The conferral of EDIS is subject to a benchmarking exercise 
whereby the Commission verifies compliance with specific conditions and criteria 
which relate principally to sound financial management and control, encompassing 
effective internal control, an independent audit function, an effective accounting and 
financial reporting system, adequate staffing arrangements and respect of the 
principle of separation of functions. The conditions under which the Commission can 
waive the requirement for ex-ante approval are defined by Article 12 and the annex 
to Council regulation 1266/1999.  

The Roadmap to EDIS for ISPA and PHARE drawn up in 2001 contains details of the 
4 procedural stages leading to EDIS: (1) gap assessment, (2) gap plugging, (3) 
compliance assessment and (4) accreditation. ISPA technical assistance has been 
made available for the first 3 stages of the Roadmap in 2001 and 2002. The EDIS 
process is a lengthy and complex exercise, but its merits stem from the fact that it 
provides a sustainable input to the systems’ set- up, regardless even the formal 
accreditation. Whilst the beneficiary countries have been strongly encouraged to 
move towards EDIS and supported by the Commission in this process, it should be 
recalled that they remain in any event responsible for the setting up of adequate 
management and financial control systems by virtue of article 9(1) of the ISPA 
Regulation. 

By May 2005, the situation in this respect was that Romania had reached stage 3 
(compliance assessment), whereas in Bulgaria contracting of stage 2 (gap plugging) 
was still not completed more than a year after the completion of stage 1 (gap 
assessment). However, in the case of Romania, the opinion of the stage 3 external 
auditors was that none of the bodies involved in ISPA implementation comply with 
the EDIS requirements. This is due to a number of major gaps, namely, in the area of 



 

EN 26   EN 

organisation and human resources, financial management, procurement, internal 
audit and IT systems. It follows that these deficiencies need to be addressed and 
corrected first before the compliance assessment stage can be concluded 
successfully. The provisional revised target date for the Commission granting EDIS 
being the first half of 2006 now, respecting this date will only be possible if the 
Romanian authorities implement all corrective actions and submit the application to 
waive the ex ante approval requirement by the beginning of 2006. In the case of 
Bulgaria, the launching of stage 2 was upheld because of considerable problems in 
the tendering process (lengthy period for agreeing the terms of reference, rejection of 
tender evaluation report by the EC Delegation and failure to reach agreement on the 
way forward until very recently). Finally, the EC Delegation and the national 
authorities have agreed to re-tender Stage 2 via an open tendering procedure. The 
provisional revised time table foresees July 2006 as the target date for the 
Commission Decision granting EDIS. However, it is rather unlikely that a request for 
EDIS accreditation for ISPA will be submitted much before the middle of 2006, 
giving very little time for a stage 4 (accreditation) Commission decision before 
accession, let alone for the Bulgarian authorities to gain experience working under 
EDIS. As a consequence, the Commission insisted with the authorities of both 
countries that there is an urgent need for them to make progress on EDIS.  

As far as Croatia is concerned, a preparatory audit mission was carried out in March 
2005 to facilitate the DIS accreditation process. The main issues arising were the 
need to improve the internal control of management operation, the lack of qualified 
and experienced staff and the need to substantially improve the programming cycle. 
Croatia is expected to submit an application for DIS by mid 2005. 

13. RISK ASSESSMENT 

The audit strategy with respect to the beneficiary countries is largely focussed on 
prevention. Under the system of ex ante approval, priority was given to ensuring that 
each country put in place sufficient control procedures regarding project 
implementation and payments. These were required to be in place by 1 January 2002. 
The first round of on-the-spot audits undertaken in 2001 was aimed at establishing 
the degree to which this objective had been attained. The successive audit rounds 
aimed at verifying whether the recommendations were implemented and the 
shortcomings in the set-up of the system resolved.  

However, based on the findings of these audits, ISPA implementation is confronted 
with a series of risks which need to be confined and remedied progressively 
throughout the audit process. Inherent risks are risks which stem from the 
unfamiliarity of the acceding countries with EC rules, their limited administrative 
capacities and, subsequently, their potential of making errors. The control risk 
indicates a high risk ratio with respect to the preliminary risk assessment as well as to 
the control measures to detect or prevent errors. The legal risk originates from the 
fact that the beneficiary countries do not fall under the direct applicability of 
Community legislation or the judicial control of the Court of Justice. This enhances 
the risk that, for instance, in the case of irregularities, the subsequent recovery of 
grants cannot be carried out with the same legal provisions that would apply in the 
case of a Member state. Lastly, there are the risks related to issues and shortcomings 
identified during previous audits. In this respect, the most risky step in the whole 
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project cycle is the public procurement procedure. The procedure involves a high 
rejection rate by the Delegations for the main tender documents (terms of reference, 
tender dossiers, short list reports, evaluation reports, and contracts) and requires a 
reinforced quality assurance function. Other risks concern staff policy, the 
segregation of duties of authorising officer and accounting officer, as well as of 
management and control, the system for internal control of management operations, 
audit trail, accounting procedures, independent external auditing, irregularity 
reporting and financial corrections, and publicity and information measures. 

In order to verify in an unambiguous manner that the capacity of the beneficiary 
countries to prepare and implement projects adequately is entirely in place, the 
Commission is screening the management and control systems in place as regards 
their compliance with the quality standards of the acquis. This is being done through 
audits carried out during all stages of EDIS to determine to what extent the 
conditions for EDIS are currently met and to identify specific actions, changes and 
improvements required. 

Finally, where it is foreseen that the structures and control procedures put in place for 
ISPA will not change significantly for the Cohesion Fund, or where the competences 
acquired under ISPA will be re-used under the Cohesion Fund, a positive opinion 
from the EDIS stage 3 (compliance assessment) external auditors will help the 
Commission in obtaining the assurance that the management and control systems 
meet the standards required by the Cohesion Fund Regulation. As stipulated in 
Article 5 of Regulation 1386/02, the Commission must satisfy itself on this. Also, 
requests by the National Authorising Officers of the beneficiary countries to waive 
ex ante controls (stage 4) will be subject to verification audits within 3 months from 
the receipt of the request. 

« QAC » - Quality assurance capability 

With accession of Bulgaria and Romania approaching, the Commission considered that 
further efforts were needed to enhance the capacity of the key stakeholders in these countries 
to manage and implement ISPA and the future Cohesion Fund up to Community quality 
standards. For this reason, the Commission signed a services contract in December 2004 with 
a consortium led by ECORYS which is to provide technical assistance for Improving the level 
of infrastructure project cycle management and contracting in Bulgaria and Romania. This 
exercise is also known as improving the “quality assurance capability”. 

Beyond the objective to improve project cycle management in general (i.e. strategic 
programming, project identification and preparation, project implementation, monitoring and 
evaluation), associated standards of time management and the management of risks will be 
introduced and/or improved as well. This will be achieved through the development of 
appropriate tools and recommendations for the improvement of quality assurance capability, 
as well as through the implementation of an effective training programme covering both of 
the environment and transport sectors.  

14. EUROPEAN COURT OF AUDITORS FINDINGS 

The Court of Auditors, in its annual report concerning the financial year 2003, 
pointed out that, although it is the responsibility of the candidate countries to set up 
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systems that comply with the ISPA requirements, the Commission did not take, in 
the past, sufficient measures to ensure that these requirements were respected within 
the time limits. In the Court’s view, ensuring that reliable internal control systems 
were set up would have accelerated the removal of the Commission’s ex ante control. 
For this reason, Directorate General for Regional Policy has already carried out 
systems audits and a number of projects audits during 2003 and 2004 in Bulgaria and 
Romania. Subsequently, an action plan has been agreed with these countries in which 
the specific recommendations of the Commission relating to identified deficiencies 
in the management and control systems are to be addressed according to a specific 
timetable. In this way, the Commission continues its work to ensure that appropriate 
systems for the management of Community funds are in place in due time before of 
accession.  

In 2004, the Court started assessing the effectiveness of ISPA assistance in a selected 
number of beneficiary countries that have become a Member state. The assessments 
focussed in particular on the tendering procedures and intermediate payment requests 
processed and checked in the implementing agencies and with the final beneficiaries. 
It is worth mentioning the findings of these audits here because, by extension, they 
are relevant for the current ISPA beneficiary countries as well. Notably, the findings 
pointed to specific or regulatory requirements in the Financing Memoranda either 
delaying the timely implementation of projects or not being observed adequately, as 
well as to transactions errors due to system weaknesses. In the Commission’s view, 
most of these errors did not have a financial impact and were of a mere formal 
nature, whereas in the other cases the Commission had taken steps to correct the 
declarations concerned or, in the case of specific requirements in the Financing 
memoranda or of standardising the methods for determining co-financing rates, it is 
working in the direction suggested by the Court. 

15. CO-FINANCING PARTNERS – EIB AND EBRD  

As in previous years, the EIB and the EBRD remained the privileged partners for 
providing loan financing to ISPA projects in 2004. Given their expertise in project 
preparation and implementation, the Commission regularly met these lending 
institutions, both at horizontal level to co-ordinate policy and methodological issues 
related to programming and implementation, and at country level. The Banks’ 
specialist skills in structuring grant/loan combinations of funding, including public-
private partnership arrangements, continued to be useful for improving the quality of 
projects funded from ISPA. Where possible, joint project identification and appraisal 
missions were organised for projects for which loan financing was sought. 
Representatives from the Banks have participated at the October 2004 meeting of the 
ISPA Management Committee and of the ISPA Monitoring Committees. Within the 
framework contract concluded with EIB, the Bank has provided specific technical 
input to the appraisal of a number of ISPA projects. The projects decided in 2004 
that benefited from co-financing with the EIB are presented in the following table: 
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Table 15: Projects co-financed by the EIB in 2004 

Country Transport  Environment  

Bulgaria Construction of cross-border 
road/bridge over the Danube river at 
Vidin-Calafat (*) 

- 

Romania 

- 

- Bistrita: rehabilitation and extension of the water supply 
and sewerage systems 
- Galati: integrated solid waste management system  
Bucharest: wastewater treatment plant rehabilitation –  
stage I (**) 
- Baia Mare: rehabilitation and modernisation of the water 
and sewerage services 
- Botosani: rehabilitation and modernisation of the water 
supply, sewerage collection and wastewater treatment 
systems 
- Drobeta Turnu Severin: rehabilitation and extension of the 
water supply and sewerage sytems 
- Ramnicu Valcea: rehabilitation of the water supply system, 
sewerage system and wastewater treatment plant 

(*) In conjunction with a loan from the Kreditanstalt für Wiederafbau (KfW) and grants from KfW and the 
Agence Française de Développement (AFD) 

(**) In conjunction with a loan from the EBRD 

As regards the EBRD, the Bank can lend directly to municipalities and utility 
companies without a sovereign guarantee which adds an element of flexibility to the 
co-operation with ISPA. However, the number of jointly funded projects with the 
EBRD differs greatly from sector to sector, from country to country and from year to 
year. In 2004, the projects concerned were the following: 

Table 16: Projects co-financed by the EBRD in 2004 

Country Transport Environment 

Bulgaria Maritsa East 2 TPP EAD: construction of 
flue gas desulphurisation plant - 

Romania - Bucharest: wastewater treatment plant rehabilitation – 
stage I (*) 

(*) In conjunction with a loan from the EIB 
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Contribution to Community policies 

16. PUBLIC PROCUREMENT 

From the start of ISPA, the fulfilment of legal requirements for sound, fair and 
transparent public procurement as enshrined in the PRAG has proved to be a major 
challenge. In many cases, ensuring compliance with EU procurement principles has 
lead to delays in the implementation of ISPA projects. Commission services -
especially the EC Delegations- had to intervene frequently, not only to check that 
procedures were correctly applied but also to rectify errors, to liaise with dissatisfied 
bidders, and to explain to implementing agencies how the procedures concerned 
were to be implemented. Regularly, the quality of the tender documents needed to be 
enhanced and the evaluation of bids to be repeated, whereas sometimes -the worst 
cases- tenders needed to be cancelled and re-launched. 

The ex-ante approval by the Commission which governs the tendering and 
contracting of ISPA projects is, therefore, entirely justified. Under this system of 
approval, local recipients and final beneficiaries are in the role of Contracting 
authority responsible for project implementation, whereas the Commission endorses 
each step of the procurement process. It follows that, although the Commission is not 
a contracting partner, it bears shared responsibility for the procedural correctness of 
the procurement process (without the Commission’s approval, contracts concluded 
between beneficiaries and contractors are not valid). This responsibility is entrusted 
to the EC Delegations in the beneficiary countries. 

Meanwhile, training on specific procurement issues has been launched as well as 
practical tools (guides) been published to carry out tendering and contracting in 
accordance with national law harmonized according to EU standards (e.g. standard 
clauses for contracts, standardised templates, guidance documents for national 
implementing bodies tailored to the particular conditions in each country). As a 
result, in general, tender documents are better drafted, contracts more consistent, and 
the management and supervision of works during the implementation phase more 
professional. However, as indicated before, the experience of 2004 suggests that 
there is still scope for further strengthening public procurement systems and 
procedures.  

17. COMPETITION POLICY 

As the ISPA assistance is directed primarily to cover public expenditure -or 
equivalent- concerning utility projects, this does not generally raise problems of 
incompatibility with the Community rules on competition. Unless the rules on public 
procurement are infringed, and provided free access to such infrastructure is 
guaranteed for all operators meeting the necessary technical and legal conditions, 
such assistance does not confer any special advantage to specific firms. However, 
since it cannot automatically be assumed that certain assistance is not including state 
aid, Commission services, when examining the applications, assess the compatibility 
of the measures part-financed by ISPA against Articles 87 and 88 of the EU Treaty. 
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18. ENVIRONMENT POLICY 

During the year 2004, 9 new ISPA projects for environment were approved, 1 of 
which concerned a technical assistance measure for the preparation of ISPA and 
future Cohesion Fund projects and for strengthening the institutional capacity of the 
relevant programming and implementing bodies. These projects represented a total 
grant amount of €268 million, the corresponding assisted investment amounting to 
€398 million. With a share of more than 90% of the assistance, it were the water and 
wastewater sectors that benefited predominantly from ISPA.  

By providing direct assistance to priority projects for environment, ISPA also 
contributes to the implementation of environmental policy and to the compliance 
with EU standards in the beneficiary countries. Experience gained through project 
development and implementation reinforces administrative capacity and accelerates 
sector reform in the environment sector. In particular, administrative capacity has 
been strengthened in regard to environmental investment planning and prioritization. 
Steady progress has also been made in proper implementation of the EIA directive, 
including aspects related to public consultation. In addition, a pilot study promoting 
higher quality of public service in public utilities in the waste and water sub-sectors 
was completed in 2004. Whilst ISPA has in these ways contributed towards 
significant progress in environmental protection in the candidate countries, there 
subsists a series of weaknesses which needs to be addressed as a matter of priority by 
these countries. Indeed, problems still exist in relation to the difficulties of 
environmental authorities in obtaining adequate funding and staffing -the high 
turnover of staff annihilates the benefits of provided training and of gained 
experience- as well as to a persistent lack of co-ordination between policy fields and 
of strategic planning. 

In this respect, it is important to emphasize that, within the perspective of accession, 
the binding nature of the transition period targets and final deadlines for directives 
for which transition periods were awarded require from the accession countries to 
reserve adequate financial and human resources for implementation at national level, 
including for monitoring, inspections, permits and reporting. Anticipated financing 
should therefore also secure loans from international financial institutions, national 
budgets and private sector investment.  

19. TRANSPORT POLICY: FROM TINA TOWARDS NEW TEN-T GUIDELINES 

During the year 2004, 2 new ISPA projects in the transport sector representing a total 
grant amount of €184 million were approved, the corresponding assisted investment 
amounting to €377 million.  

The transport networks in the beneficiary countries, agreed in accordance with TINA 
(Transport Infrastructure Needs Assessment), were constructed around the 
framework of pan-European corridors. These corridors start more or less within the 
territory of the EU-25 - except Cyprus and Malta, for which, as islands, the network 
focus is on sea routes, ports and airports. Several of them include branches running 
across the territory of Bulgaria and Romania, i.e. Corridor IV Dresden-Praha-
Bratislava/Wien-Budapest-Arad, Corridor VII Danube river, Corridor VIII Durres-
Tirana-Skopje-Sofija-Varna/Burgas, Corridor IX Helsinki-St.Petersburg-
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Pskov/Moskva-Kiev-Ljubasevka-Chisinau-Bucuresti-Alexandroupolis and Corridor 
X Salzburg-Ljubljana-Zagreb-Beograd-Nis-Skopje-with a branch to Sofia-Veles-
Thessaloniki. These networks are used as the planning basis for the national transport 
strategies for ISPA purposes and, therefore, each ISPA transport project needs to 
form part of the TINA network, i.e. concern the construction or rehabilitation of a 
section, nodal point or access relating to the networks. As the accession countries are 
concerned, these networks will be used as well for future Cohesion Fund purposes 
and will fulfil a core function in these countries’ National Development Plans, which 
will be the programming tool for the future use of the Structural funds. In Croatia, 
the relevant transport corridors are the branches V.a, V.b and V.c of Corridor V 
Venezia-Trieste/Koper-Ljubljana-Budapest-Uzgorod-Lviv, as well as Corridor X 
Salzburg-Ljubljana-Zagreb-Beograd-Nis-Skopje-Veles-Thessaloniki, including 
branche X.a. 

Table 17: ISPA transport projects by pan-European transport corridor (2004) 

Corridor ISPA project 

1. Construction of cross-border road/rail bridge 
over the Danube river at Vidin-Calafat  

(Bulgaria) 
IV 

Dresden-Praha-
Bratislava/Wien-Budapest-

Arad 2. Construction of Deva-Orastie motorway 
bypass (Romania) 

The final TEN-T networks for Bulgaria and Romania are based on the TINA process, 
and are agreed and included in the draft Accession Treaty.  

In April 2004, a revision of the Community guidelines for the development of the 
trans-European transport network (TEN-T guidelines) were approved by the Council 
and the Parliament, the Community disposes of a legal framework governing the 
development of the TEN-T network in the enlarged EU. The guidelines include a list 
of 30 priority projects which are declared to be of European interest and are to be 
realised with the horizon of 2020. The list of projects aims at ensuring modal shift 
and more sustainable mobility patterns by focussing investments in rail and 
waterborne transport. Cross-border projects are similarly present as these are 
typically the most difficult ones to implement. Of these projects, three concern axes 
including Bulgaria and Romania, i.e. priority project n° 22 the railway axis Athina-
Sofia-Budapest-Wien-Praha-Nürnberg/Dresden, project n° 7 the motorway axis 
Igoumenitsa/Patra-Athina-Sofia-Budapest and the inland waterway axis 
Rhine/Meuse-Main-Danube, and one including Croatia, i.e. railway axis Lyon-
Trieste-Divaca/Koper-Divaca-Ljubljana-Budapest-Ukrainian border.  
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Table 18: ISPA projects relating to the TEN-T priority projects (2004) 

Priority project (n°) ISPA project 

1. Construction of cross-border 
road/rail bridge over the Danube river 

at Vidin-Calafat  
(Bulgaria) 

Railway axis Athina-Sofia-Budapest-
Wien-Praha-Nürnberg/Dresden (22) 

 

Motorway axis Igoumenitsa/Patra-
Athina-Sofia-Budapest (7) 

2. Construction of Deva-Orastie 
motorway bypass  

(Romania) 
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Co-ordination among pre-accession instruments 

As required by the Coordination Regulation4, the Commission ensures close co-
ordination among the three pre-accession instruments, PHARE, SAPARD and ISPA. 
In line with the provisions of this Regulation, the PHARE Management Committee 
plays a special role in general co-ordination of the three pre-accession instruments. 

Co-ordination with the (PHARE) Joint Monitoring Committee 

The Joint Monitoring Committee is responsible for co-ordinating the monitoring of 
each pre-accession instrument and for assessing the overall progress of EU–funded 
assistance in the beneficiary countries. The Committee issues recommendations to 
the ISPA Committee or to the Commission when relevant. 

Co-ordination with EC Delegations 

Periodic meetings were organised by the Commission services (DGs Enlargement, 
External Relations and Regional Policy) with the experts in the Delegations 
responsible for PHARE and ISPA to discuss programming and implementation 
issues, in particular those related to tendering and contracting. 

                                                 
4 Council Regulation (EC)N° 1266/1999 of 21 June 1999 on co-ordinating aid to the applicant countries 

in the framework of the pre-accession strategy. 
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Country profiles and tables 

20. BULGARIA 

In 2004, Bulgaria received a total ISPA commitment allocation of €134.8 million. 
This was divided between the transport and environment sectors - €99.2 million and 
€35.6 million respectively. Technical assistance measures accounted for €10.3 
million of these commitments. The allocation for Bulgaria represented 30% of the 
overall ISPA budget in 2004. Considering the years 2000–2004, the total ISPA grant 
approved in Bulgaria corresponds to €734.0 million, from which total budgetary 
commitments represent €562.8 million. Over the period 2000-2004 as a whole the 
share of budgetary commitments for transport and environment was 54% and 46% 
respectively. 

Programming 

In the environment sector, one investment project aimed at combating air pollution 
was approved in 2004 (construction of flue gas desulphurisation units of the Maritsa 
East II thermal power plant), together with a large technical assistance measure for 
capacity building and project preparation. The technical assistance measure will help 
prepare a pipeline of projects for the water and waste management sectors in major 
towns and cities in Bulgaria which are to be financed by ISPA or the future Cohesion 
Fund. It will also help build up the capacity of both national and local bodies to 
develop and manage future projects. In the transport sector, ISPA assistance was 
approved in 2004 for the construction of a combined road/rail cross-border bridge 
over the Danube river between Vidin (Bulgaria) and Calafat (Romania) on the route 
of priority pan-European transport corridor IV. 

Implementation 

Progress continued to be made in preparing designs and tender documents and in 
launching the tendering process for a number of projects during the course of 2004. 
However, because of the complexity of the large-scale projects concerned and 
limited administrative capacities, the rate of project implementation has in general 
been rather slow in Bulgaria. In the transport sector works continued on the Sofia 
Airport renewal project (which is due for completion in 2005) and on various 
sections of the transit roads rehabilitation project. In the environment sector, work 
tenders were launched in 2004 for all 2002 water projects (Popovo, Sevlievo, 
Bourgas-Meden Rudnik, Montana, Targovishte and Lovech) and for Dimitrovgrad 
left bank water project (part of 2000 water project for measures in Maritsa Basin – 
Stara Zagora, Dimitrovgrad and Haskovo). 

Up to the end of 2004, total payments of ISPA grants in favour of projects amounted 
to €102 million, representing 18% of committed funds. The relatively modest rate of 
payment reflects the slow implementation of projects, and some difficulties in 
complying with conditions in the financing memoranda. However, the payment rate 
is expected to accelerate in 2005 as more projects reach the contracting stage.  
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Procurement ratio  

Calculated as the total contracted amount against the total eligible cost for the period 
2000-2004, the procurement ratio amounted to 18,7%. 

Co-financing with IFIs 

Co-financing with the IFIs has been an important feature of ISPA projects in 
Bulgaria especially in the transport sector. The air pollution project at Maritsa East II 
power plant, which was approved in 2004, is co-financed with the EBRD, while the 
Danube Bridge construction project is being co-financed with the EIB. Moreover, the 
pipeline of future investment projects in the environment sector being prepared under 
the 2004 approved ISPA technical assistance measure will, in many cases, be co-
financed with either the EIB or EIB. 

Monitoring and Evaluation 

The ISPA Monitoring Committee met in June and November 2004. Attention of the 
Bulgarian authorities was drawn to the need to speed up the implementation of all 
projects and, in particular, to making progress on the EDIS process (see next 
section). The Commission stressed the importance of EIA legislation - specifically 
the public consultation procedures which have given rise to serious problems in 
certain projects - and the role of IFIs in providing technical expertise and co-
financing infrastructure projects. The authorities were reminded about the 
recommendations of audits and about the urgent need to strengthen administrative 
capacity at all levels. With regard to the environment sector in particular, it was 
emphasised that final beneficiaries must be more implicated in project preparation 
and implementation. 

EDIS 

ISPA technical assistance finances the first 3 stages of EDIS (gap assessment, gap 
plugging, and compliance assessment). The grant was approved in 2002 and 
amounted to €892.555.  

However, whereas stage 1 (gap assessment) was completed in 2003, problems in 
relation to the tendering and contracting of stage 2 (gap plugging) have delayed the 
EDIS process. Accordingly, the revised implementation plan for EDIS now foresees 
that the official request for EDIS approval by the Commission will not be received 
until Spring of 2006. 

Financial Management and Control 

A new round of system and project audits was carried out by the Commission in 
2004 under the provisions of Article 9 of the ISPA Regulation. They revealed that, in 
certain fields, the ISPA financial management and control systems still suffer 
weaknesses. The audit reports were submitted to the Bulgarian authorities who are 
obliged to act upon the recommendations within three months of submission. 
Specific issues relating to audited projects have been taken up with the appropriate 
implementing agencies and are also considered at the regular ISPA monitoring. 
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Projects decided 2004 Bulgaria - in euro 

Sub-sector N° of 
projects Eligible cost ISPA 

contribution Commitments Payments 

Environment 

Air quality 1 72.330.000 36.165.000 25.315.500 3.616.500 

Horizontal 1 15.921.000 12.896.000 10.316.800 2.579.200 

Sector total 2 88.251.000 49.061.000 35.632.300 6.195.700 

Transport 

Road and rail 1 225.806.452 70.000.000 49.392.000 - 

TOTAL 3 314.057.452 119.061.00 85.024.300 6.195.700 
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Projects decided 2000-2004 Bulgaria – in euro 

2004 2000 – 2004 
Sub-sector N° of 

projects Eligible cost ISPA 
contribution

Commitments Payments Commitments Payments 

Environment 

Water and 
sewerage 1 25.432.000 19.074.000 - 1.907.400 15.259.200 1.907.000 

Wastewater 
treatment 

plant 
14 255.843.316 189.342.368 - 10.545.228 157.262.718 23.652.698 

Solid waste 
collection  2 75.124.675 56.343.507 - 5.634.350 49.618.118 10.177.664 

Air quality 1 72.330.000 36.165.000 25.315.500 3.616.500 25.315.500 3.616.500 

Horizontal 1 15.921.000 12.896.000 10.316.800 2.579.200 10.316.800 2.579.200 

Sector total 19 444.650.991 313.820.875 35.632.300 24.282.678 257.772.336 41.933.062 

Transport 
Road 2 188.450.000 141.337.500 12.356.667 6.450.163 100.713.333 20.583.913 

Rail 1 340.000.000 153.000.000 32.400.000 - 105.187.500 15.300.000 

Road and rail 2 231.686.452 74.998.000 49.392.000 119.618 53.390.400 3.998.400 

Airport 1 135.135.135 50.000.000 5.000.000 9.706.858 45.000.000 19.706.858 

Sector total 6 895.271.587 419.335.500 99.148.667 16.276.639 304.291.233 59.589.172 

EDIS 

EDIS 1 892.555 892.555 - 95.700 714.044 452.722 

TOTAL 26 1.340.815.133 734.048.930 134.780.967 40.655.017 562.777.613 101.974.956 
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Technical assistance measures 2000-2004 Bulgaria – in euro 

2004 2000 – 2004 
Sub-sector 

Projects

N° 

Eligible 
cost 

ISPA 
contribution

Commitments Payments Commitments Payments 

Environment 

Wastewater 
treatment 

plant 
1 1.500.000 1.125.000 - 450.000 900.000 450.000 

Horizontal 1 15.921.000 12.896.000 10.316.800 2.579.200 10.316.800 2.579.200 

Sector total 2 17.421.000 14.021.000 10.316.800 3.029.200 11.216.800 3.029.200 

Transport 

Road and rail 1 5.880.000 4.998.000 - 119.618 3.998.400 3.998.400 

EDIS 

EDIS 1 892.555 892.555 - 95.700 714.044 452.722 

TOTAL 4 24.193.555 19.911.555 10.316.800 3.244.518 15.929.244 7.480.322 
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21. ROMANIA 

In 2004, Romania received a total commitment of € 314.7 million of ISPA 
assistance. Of the 2004 allocation, €157.2 million was assigned to transport projects 
and €157.4 million to environment projects. Of these commitments, technical 
assistance measures accounted for €0.37 million. The allocation for Romania 
represented 70% of the overall ISPA budget in 2004. Considering the years 2000–
2004, the total amount of grant decisions in Romania corresponds to €1 776 million, 
from which the amount of commitments up to date represents €1 317 million. These 
commitments are evenly spread between the environment (50.5%) and the transport 
(49.5%) sectors.  

Programming 

A total of 8 new projects were approved in 2004 for both sectors. In the transport 
sector, one project was approved for the construction of the Deva-Orastie motorway 
bypass. In the environment sector, 7 projects were approved. Of these projects, 5 
concerned the combined investment in the drinking and wastewater sectors in the 
cities of Bistrita, Botosani, Drobeta Turnu Severin, Ramnicu Valcea, and Baia Mare, 
one concerned the first phase of the construction of the Bucharest wastewater 
treatment plant, and one related to the management of the solid waste system in 
Galati.  

Implementation 

While during 2000-2004 the available ISPA allocations were fully committed to 46 
projects, payments up to end 2004 amounted to € 236 million, of which €99.5 million 
were made in 2004.  

In the period 2000-2004, the majority of the measures, including TA measures, 
received one payment, i.e. the first instalment of the advance, 17 measures received 
the second instalment of the advance, and 11 measures received a total of 16 interim 
payments. Regarding the TA measures, all 8 of them received the first advance 
payment, 5 measures received the second advance payment, and 4 measures received 
a total of 7 interim payments. 

In 2004, first advances were paid for 5 measures and second advances for 12 
measures, whereas interim payments were made with respect to 11 measures. In the 
Although this reflects some progress in the contracting of works, concerns remain 
with respect to the slow implementation rhythm and the difficulties in complying 
with Article 8 conditions of the Financing memoranda.  

Administrative weakness is the main challenge facing the implementation of ISPA, 
in particular in procurement and financial management. Romania’s public 
administration is characterised by cumbersome procedures, inadequate remuneration 
and poor management of human resources, these latter leading to lack of skilled 
manpower and high rotation of staff. A public administration reform strategy was 
launched in May 2004. The strategy covers the areas of civil service reform, 
decentralisation/de-concentration and policy coordination and some progress has 
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already taken place. However, staff policy is still considered deficient and needs to 
be strengthened. 

The outcome of the audit missions undertaken by the Commission in Romania 
resulted in an interruption of the payment procedures until shortfalls in the financial 
management system were adequately remedied. 

Procurement ratio  

Calculated as the total contracted amount against the total eligible cost for the period 
2000-2004, the procurement ratio amounted to 24.3%. 

Monitoring and Evaluation 

In 2004, the ISPA Monitoring Committee met twice, respectively in May and 
December. Attention of the Romanian authorities was drawn to the need to speed up 
the implementation of all projects and, in particular, to making progress on the EDIS 
process (see section below). The Commission stressed the importance of EIA 
legislation -specifically the public consultation procedures which have given rise to 
serious problems in certain projects- and the role of IFIs in providing technical 
expertise and co-financing infrastructure projects. The authorities were reminded 
about the recommendations of audits and about the urgent need to strengthen 
administrative capacity at all levels. With regard to the environment sector in 
particular, it was emphasised that final beneficiaries must be more implicated in 
project preparation and implementation.  

Co-financing with IFIs  

Co-operation with the IFIs is very important in Romania, in particular in the 
environment sector, where most of the ISPA measures are loan-financed by IFIs. 
Considering that the investment needs largely exceeds the ISPA allocation, it is 
anticipated that this co-operation will continue until the end of the ISPA 
programming period. In total, 14 projects benefited from EIB loans (Craiova and 
Braila in 2000, Cluj, Focsani and Pascani in 2001, Satu Mare, Buzau and Piatra 
Neamt in 2002, Dimbovita and Pitesti in 2003, and 7 projects in 2004, namely, 
Bistrita, Galati, Bucharest, Baia Mare, Botosani, Drobeta Tr. Severin and Ramnicu 
Valcea). A further 9 measures were co-financed with the EBRD, namely, Constanta 
and Iasi in 2000, Arad, Oradea, Timisoara and Targu Mures in 2001, Brasov and 
Sibiu in 2002, and Bacau in 2003. 

EDIS 

The EDIS stage 1 (gap assessment) was completed in 2002, whereas stage 2 (gap 
plugging) was completed in January 2005. Stage 3 (compliance assessment) was 
carried out in the first half of 2005, but the external auditors delivered a negative 
opinion. The revised submission date for the request for EDIS approval is now 
scheduled for end 2005.  

ISPA assisted the Stage 2 exercise with the TA measure Strengthen the capacity of 
ISPA Implementing Agencies to implement ISPA measures “Stage II – Gap 
Plugging”, which was intended to speed up and improve the quality of 
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implementation of the ISPA implementing agencies in both sectors. The measure 
was implemented through four service contracts and one supply contract of a total 
value of €587 640.  

Financial Management and Control 

System and project audits carried out previously highlighted numerous weaknesses 
in the field of financial management and control. As a result, the Commission 
services included 19 recommendations in the action plan agreed with the Romanian 
authorities in December 2003. Although some progress was achieved during 2004, 
the implementation of a number of substantial recommendations suffered substantial 
delays, steps taken to fulfil the requirements proved insufficient, and the most critical 
issues did not receive the required level of attention. These issues concerned the 
establishment of an independent control body, the quality assurance of tender files, 
the accounting system, internal audit, staff and the assessment of the final 
beneficiaries. Following a new audit round in September 2004, the Commission 
formulated a further seven recommendations which, if followed, will assist the ISPA 
implementing bodies in improving their management and control systems.  

Staff policy and problems of staff turnover remained a critical issue as well. 
Accordingly, the Romanian authorities should find sustainable solutions for this 
issue, such as, adequate working conditions, efficient training policies, attractive 
remuneration packages, corresponding budgets, etc. 
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Projects decided 2004 Romania – in euro 

Sub-sector N° of 
projects Eligible cost ISPA 

contribution Commitments Payments 

Environment 

Water and 
sewerage 3 113.100.000 84.825.000 59.377.500 - 

Water and 
wastewater incl. 

treatment 
2 65.129.000 46.715.300 34.588.210 - 

Wastewater 
treatment plant 1 108.300.000 70.395.000 36.638.248 - 

Solid waste 
collection 1 23.000.000 17.250.000 12.075.000 - 

Sector total 7 309.529.000 219.185.300 142.678.958 - 

Transport 

Road 1 151.646.000 113.734.500 75.568.302 - 

TOTAL 8 461.175.000 332.919.800 218.247.260 - 
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Projects decided 2000-2004 Romania – in euro 

2004 2000 – 2004 
Sub-sector N° of 

projects Eligible cost ISPA 
contribution 

Commitments Payments Commitments Payments 

Environment 

Water and 
sewerage 4 159.855.800 119.891.850 59.377.500 3.506.685 90.937.665 7.013.370 

Water and/or 
wastewater 

incl. treatment 
21 795.288.672 585.693.803 46.107.447 30.889.734 459.890.657 84.560.132 

Wastewater 
treatment 

plant 
3 119.790.000 79.012.500 36.638.248 2.330.667 44.258.248 3.328.167 

Solid waste 
collection  5 98.819.100 74.114.325 15.252.383 4.585.950 60.743.843 6.724.883 

Horizontal 1 12.750.000 9.945.000 - 1.989.000 7.956.000 1.989.000 

Sector total 34 1.186.503.572 868.657.478 157.375.578 43.302.036 663.786.413 103.615.552

Transport 
Road 7 706.077.297 523.635.069 111.977.847 47.615.009 338.407.543 99.942.576 

Rail 3 509.258.358 381.943.769 45.236.654 - 312.848.845 23.232.944 

Inland 
waterway 1 1.640.000 1.230.000 30.000 300.000 1.230.000 600.000 

Sector total 11 1.216.975.655 906.808.838 157.244.501 47.915.009 652.486.388 123.775.520 

EDIS 

EDIS 1 589.753 589.753 68.922 290.862 589.753 471.802 

TOTAL 46 2.404.068.980 1.776.056.069 314.689.001 91.507.908 1.316.862.554 227.862.875
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Technical assistance measures 2000-2004 Romania – in euro 

2004 2000 – 2004 
Sub-sector N° of 

projects 
Eligible 

cost 
ISPA 

contribution
Commitments Payments Commitments Payments 

Environment 

Water and/or 
wastewater 

incl.treatment 
2 10.500.000 9.625.000 - 2.416.216 7.700.000 2.941.216 

Wastewater 
treatment 

plant 
1 1.810.000 1.357.500 - 319.324 1.086.000 590.824 

Horizontal 1 12.750.000 9.945.000 - 1.989.000 7.956.000 1.989.000 

Sector total 4 25.060.000 20.927.500 - 4.724.540 16.742.000 5.521.040 

Transport 
Road 1 1.466.060 1.099.545 199.545 450.000 1.099.545 900.000 

Rail 1 800.000 600.000 99.375 - 579.375 60.000 

Inland 
waterway 1 1.640.000 1.230.000 30.000 300.000 1.230.000 600.000 

Sector total 3 3.906.060 2.929.545 328.920 750.000 2.908.920 1.560.000 

EDIS 

EDIS 1 589.753 589.753 68.922 290.862 589.753 471.802 

TOTAL 8 29.555.813 24.446.798 397.842 5.765.402 20240.673 7.552.842 
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List of abbreviations 

AFD Agence Française de Développement 

ALAT Local agent for technical assistance 

CARDS Community Assistance for Reconstruction, Development and 
Stabilisation 

CFCU Central Financial and Control Unit 

EBRD European Bank for Reconstruction and Development 

EC European Commission 

EDIS Extended Decentralised Implementation System 

EIA Environmental Impact Assessment 

EIB European Investment Bank 

EU European Union 

FIDIC International Confederation of Consulting Engineers 

IFI International Financial Institution 

ISPA 

KfW 

Instrument for Structural Policy for Pre-Accession 

Kreditanstalt für Wiederaufbau 

LA Local Agent 

PHARE Community programme for assistance for economic restructuring in 
the countries of Central and Eastern Europe 

PPP Public Private Partnership 

PRAG Practical Guide to PHARE, ISPA and SAPARD contract procedures 

SAPARD Special Accession Programme for Agriculture and Rural Development 

SSTA 

STE 

Small-scale Technical Assistance 

Short-term Expertise 

TEN-T Trans-European Transport Network 

TINA 

WFD 

Transport Infrastructure Needs Assessment 

Water Framework Directive 
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Useful Information Sources 

ISPA on-line: 

http://www.europa.eu.int/comm/regional_policy/funds/ispa/ispa_en.htm 

DG Regional Policy on-line: 

http://www.europa.eu.int/comm/regional_policy/index_en.htm 

Documentation Centre: The European Commission 
DG Regional Policy  
B-1049 Brussels 
Tel: + 32.2.2960634 
Fax: + 32.2.2966003 
E-mail: regio-info@cec.eu.int 

European Union website: www.europa.eu.int 

DG Enlargement website: http://europa.eu.int/comm/enlargement/index.htm 

DG Environment website: http://europa.eu.int/comm/environment/index_en.htm 

DG Transport and Energy website http://europa.eu.int/comm/transport/index_en.html 

The EBRD website: www.ebrd.com 

The EIB website: www.eib.org 

http://www.europa.eu.int/comm/regional_policy/funds/ispa/ispa_en.htm
http://www.europa.eu.int/comm/regional_policy/index_en.htm
mailto:regio-info@cec.eu.int
http://www.europa.eu.int/
http://europa.eu.int/comm/enlargement/index.htm
http://europa.eu.int/comm/environment/index_en.htm
http://europa.eu.int/comm/transport/index_en.html
http://www.ebrd.com/
http://www.eib.org/
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Project List 

2004 Total 2000-2004 Sub-sector Reference Project  Eligible cost ISPA grant 
Committed  Paid  Committed  Paid  

Environment 

2000RO16PPE008 

Cluj: rehabilitation and 
modernisation of water 
supply and sewerage 
system for this area 

46.755.800,00 35.066.850,00   3.506.685,00 31.560.165,00 7.013.370,00 

2004RO16PPE001 
Botosani Rehabilitation and 
Modernisation of the Water 
System 

42.500.000,00 31.875.000,00 22.312.500,00   22.312.500,00 0 

2004RO16PPE002 
Ramnicu Valcea 
Rehabilitation of the Water 
System 

29.000.000,00 21.750.000,00 15.225.000,00   15.225.000,00 0 

Water and 
sewerage 

2004RO16PPE008 

Rehabilitation and 
extension of the water 
supply and sewerage 
system in the City of 
Drobeta 

41.600.000,00 31.200.000,00 21.840.000,00   21.840.000,00 0 

  Subtotal 4 159.855.800,00 119.891.850,00 59.377.500,00 3.506.685,00 90.937.665,00 7.013.370,00 
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2002BG16PPE016 
Asparuhovo : Integrated 
waste water project 25.432.000,00 19.074.000,00  1.907.400,00 15.259.200,00 1.907.400,00 

2001RO16PPA003 

Technical Assistance for 
completion and upgrading 
the water management 
facilities of 5 cities 

3.500.000,00 2.625.000,00  1.016.215,65 2.100.000,00 1.541.215,65 

2003RO16PPA012 

Technical assistance for 
institutional capacity 
strengthening of ISPA 
projects in the field of water 
management 

7.000.000,00 7.000.000,00  1.400.000,00 5.600.000,00 1.400.000,00 

2000RO16PPE002 

Craiova city, rehabilitation of 
sewerage network and 
wastewater treatment 
facilities to protect the River 
Danube 

70.378.000,00 52.783.500,00  9.173.280,32 47.505.150,00 14.451.630,32 

2000RO16PPE003 
Constanta sewerage and 
wastewater treatment 
rehabilitation 

96.556.653,00 72.417.490,00  6.379.025,34 56.984.854,00 20.862.523,34 

2000RO16PPE004 

Timisoara: Rehabilitation of 
wastewater treatment 
technology, drinking water 
supply and sewerage 
improvements for the 
population 

48.080.000,00 34.136.800,00 3.413.680,00  30.723.120,00 3.413.680,00 

2000RO16PPE005 
Pascani: Upgrading the 
water and wastewater 
system 

16.262.000,00 12.196.500,00   10.976.850,00 1.219.650,00 

2000RO16PPE006 Iasi:Upgrading the water 
and wastewater system 51.378.000,00 38.533.500,00  6.514.292,84 34.680.150,00 10.367.642,84 

Water and wastewater 
incl. treatment 

2000RO16PPE007 

Brasov:Treatment of 
drinking water and 
wastewater and 
neighbouring localities 

58.708.624,00 41.683.123,00 4.168.312,00  37.514.811,00 4.168.312,00 
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2000RO16PPE010 
Municipality Braila: Integrate
Development and Wastewat
Project 

59.877.400,00 44.908.050,00 3.937.245,00   29.017.245,00 4.490.805,00 

2000RO16PPE011 

Arad City: Rehabilitation 
of sewerage network and 
provision of wastewater 
treatment facilities in order 
to protect the River Mures 

18.000.000,00 13.500.000,00   1.350.000,00 10.800.000,00 2.700.000,00 

2001RO16PPE012 

Focsani 
City:Rehabilitation of the 
sewerage network and 
wastewater treatment 
plant 

15.876.500,00 11.748.610,00   1.925.670,27 9.398.888,00 3.100.531,27 

2001RO16PPE013 

Oradea: Rehabilitation of 
the sewerage network and 
wastewater treatment 
plant 

23.906.000,00 16.734.200,00     13.387.360,00 1.673.420,00 

2001RO16PPE015 

Rehabilitation of the 
drinking water supply and 
waste water collection and 
treatment for the City of 
Targu Mures 

27.909.400,00 20.932.050,00     18.838.845,00 2.093.205,00 

2002RO16PPE018 

Bacau : Rehabilitation of 
the sewerage network and 
waste water treatment 
plant 

52.006.000,00 39.004.500,00     27.303.150,00 0 

2002RO16PPE019 

Satu Mare : Improvements 
to water supply and waste 
water collection and 
treatment systems 

37.355.000,00 26.522.050,00     16.384.358,00 2.652.205,00 

Water and 
wastewater incl. 

treatment 

2002RO16PPE021 

Buzau: Rehabilitation of 
the waste water treatment 
plant, sewerage system 
and distribution network 

35.433.550,00 26.220.827,00     18.354.579,00 2.622.082,00 
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2002RO16PPE022 
Sibiu : Modernisation 
of the water supply 
and sewerage system 

37.588.000,00 25.559.840,00     17.891.888,00 2.555.984,00 

2002RO16PPE023 

Piatra Neamt : 
Improvement of water 
supply system, 
sewerage and waste 
water treatment 

28.594.545,00 21.159.963,00     14.811.974,00 2.115.996,00 

2002RO16PPE025 

Bistrita Catchment 
Areas: Rehabilitation 
and extension of the 
water supply and 
sewerage system 

22.500.000,00 16.875.000,00 13.500.000,00   13.500.000,00 0 

2003RO16PPE026 

Pitesti: Rehabilitation 
of the waste water 
treatment plant, 
sewerage network and 
water supply system 

41.750.000,00 31.312.500,00   3.131.250,00 23.029.225,00 3.131.250,00 

Water and 
wastewater incl. 

treatment 

2004RO16PPE004 

Baia Mare 
rehabilitation and 
modernisation of water 
and sewerage public 
services 

42.629.000,00 29.840.300,00 21.088.210,00   21.088.210,00 0 

  Sub-total 22 820.720.672,00 604.767.803,00 46.111.455,00 32.797.134,42 475.149.857,00 86.467.532,42 
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2002BG16PPA002 

Technical Assistance for 
the preparation of a 
water sector investment 
project for the 
Municipality of Sofia 

1.500.000,00 1.125.000,00   450.000,00 900.000,00 450.000,00 

2000BG16PPE003 

Construction of 
Wastewater Treatment 
Plants for Stara Zagora 
and Dimitrovgrad 

43.399.688,00 32.549.766,00     29.294.789,00 3.254.977,00 

2001BG16PPE005 

Waste water treatment 
plant for Gorna 
Oriahovitza, Liaskovetz 
and Dolna Oriahovitza 

16.633.945,00 12.475.459,00   2.887.575,82 11.227.913,00 4.135.121,72 

2001BG16PPE006 Waste water treatment 
plant Pazardijk 19.110.968,00 12.422.129,00   1.493.382,75 11.179.916,00 2.735.595,65 

2001BG16PPE008 Waste water treatment 
plant Blagoevgrad 12.580.465,00 8.806.326,00     7.925.693,00 880.632,60 

2002BG16PPE009 
Waste water treatment 
iplant Bourgas - Meden 
Rudnik 

10.206.220,00 7.654.665,00     6.123.732,00 765.467,00 

2002BG16PPE010 Waste water treatment 
plant Targovishte 15.235.915,00 11.426.936,00     9.141.549,00 1.142.694,00 

2002BG16PPE011 Waster water treatment 
plant – Lovech 18.396.575,00 13.797.431,00     11.037.945,00 1.379.743,00 

2002BG16PPE012 Waste water treatment 
plant – Montana 16.741.237,00 12.555.928,00     10.044.742,00 1.255.593,00 

2002BG16PPE013 Waste water treatment 
plant – Smolian 24.471.022,00 18.353.266,00   1.835.327,00 14.682.612,00 1.835.327,00 

2002BG16PPE014 Waste water treatment 
plant Sevlievo 13.987.623,00 10.490.717,00     8.392.574,00 1.049.072,00 

WWTP 

2002BG16PPE015 Waster water treatment 
plant – Popovo 11.860.433,00 8.895.326,00     7.116.261,00 889.533,00 
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2002BG16PPE017 Balchik : Waste water 
treatment plant 21.589.225,00 16.191.919,00   1.619.192,00 12.953.535,00 1.619.192,00 

2002BG16PPE018 Shumen : Waste water 
treatment plant 30.130.000,00 22.597.500,00   2.259.750,00 17.241.457,00 2.259.750,00 

2000RO16PPA001 

Technical assistance 
for the completion and 
upgrading of the 
Bucharest wastewater 
treatment plant 

1.810.000,00 1.357.500,00   319.324,17 1.086.000,00 590.824,17 

2000RO16PPE009 
Danutoni: Wastewater 
Treatment Plant (Valea 
Jiului) 

9.680.000,00 7.260.000,00   2.011.342,85 6.534.000,00 2.737.342,85 

WWTP 

2004RO16PPE003 
Bucharest Wastewater 
Treatment Plant 
Rehabilitation - Stage I 

108.300.000,00 70.395.000,00 36.638.248,00   36.638.248,00 0 

  Sub-total 17 375.633.316,00 268.354.868,00 36.640.252,00 12.875.894,59 201.520.966,00 26.980.864,99 
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2000BG16PPE002 

Set of 6 Regional 
Waste Disposal Sites 
(Montana, Ruse, 
Pernik, Sevlievo, 
Silistra, Sozopol) 

60.577.513,00 45.433.135,00   4.543.313,00 40.889.821,00 9.086.627,00 

2003BG16PPE019 
Kardjali: Regional 
Waste Management 
Center 

14.547.162,00 10.910.372,00   1.091.037,00 8.728.297,00 1.091.037,00 

2000RO16PPE001 
Piatra Neamt Waste 
Management 
Programme 

13.846.000,00 10.384.500,00 2.076.900,00 1.038.450,00 10.384.500,00 2.076.900,00 

2001RO16PPE014 
Integrated municipal 
waste management in 
Ramnicu Valcea 

14.673.100,00 11.004.825,00 1.100.483,00   9.904.343,00 1.100.483,00 

2001RO16PPE017 

Dambovita County: 
Rehabilitation of solid 
waste collection, 
transportation, 
treatment and landfill 

25.894.000,00 19.420.500,00   1.942.050,00 15.536.400,00 1.942.050,00 

2002RO16PPE024 
Integrated waste 
management system in 
Teleorman Country 

21.406.000,00 16.054.500,00   1.605.450,00 12.843.600,00 1.605.450,00 

Solid waste 

2003RO16PPE027 

Integrated Waste 
Management System 
in Galati and 
Surroundings 

23.000.000,00 17.250.000,00 12.075.000,00   12.075.000,00 0 

  Sub-total 7 173.943.775,00 130.457.832,00 15.252.383,00 10.220.300,00 110.361.961,00 16.902.547,00 

         
         

Air quality 2001BG16PPE004 

Maritsa East 2 TPP-
EAD- Construction of 
flue gas 
desulphurisation plants 
for Units 5 & 6 

72.330.000,00 36.165.000,00 25.315.500,00 3.616.500,00 25.315.500,00 3.616.500,00 

  Sub-total 1 72.330.000,00 36.165.000,00 25.315.500,00 3.616.500,00 25.315.500,00 3.616.500,00 
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2003BG16PPA004 

Technical Assistance 
for institutional 
strengthening of the 
Ministry of 
Environment and 
Water for the ISPA 
pipeline 
management 

15.921.000,00 12.896.000,00 10.316.800,00 2.579.200,00 10.316.800,00 2.579.200,00 

Horizontal 

2003RO16PPA013 

Technical assistance 
for project 
preparation in the 
environment sector 

12.750.000,00 9.945.000,00   1.989.000,00 7.956.000,00 1.989.000,00 

  Sub-total 2 28.671.000,00 22.841.000,00 10.316.800,00 4.568.200,00 18.272.800,00 4.568.200,00 

         
         
Total 
Environment   53 1.631.154.563,00 1.182.478.353,00 193.013.890,00 67.584.714,01 921.558.749,00 145.549.014,41 
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Transport 

2000BG16PPT001 
Transit roads 
rehabilitation Project III 
in Bulgaria 

40.000.000,00 30.000.000,00   6.450.163,43 24.000.000,00 9.450.163,43 

2001BG16PPT004 

Construction of Liulin 
Motorway, Sofia Ring 
Road - Daskalovo 
Road junction 

148.450.000,00 111.337.500,00 12.356.667,00   76.713.333,00 11.133.750,00 

2000RO16PPA002 

Technical assistance 
for revision of feasibiliy 
study and preparation 
of tender documents, 
technical project, road 
section Drobeta-Lugoj 

1.466.060,00 1.099.545,00 199.545,00 450.000,06 1.099.545,00 900.000,00 

2000RO16PPT002 
Widening to 4 lanes of 
national road n° 5 
Bucharest-Giurgiu 

65.810.032,00 43.434.621,00   7.607.953,72 34.747.696,00 16.294.877,72 

2000RO16PPT003 
Construction of the 
Bucharest-Cernavoda 
motorway 

95.616.000,00 71.712.000,00   6.050.000,00 49.372.000,00 11.100.000,00 

2000RO16PPT004 

Rehabilitation of the 
national road DN6- 
Section Craiova-
Drobeta Turnu Severin 

117.002.705,00 87.752.028,00   19.317.367,11 67.270.000,00 36.867.773,11 

2001RO16PPT005 
Construction of the 
Sibiu Motorway By-
Pass 

90.521.000,00 67.890.750,00   14.189.688,25 41.730.000,00 20.978.763,25 

2001RO16PPT006 

Rehabilitation of 
section Drobeta Turnu 
Severin-Lugoj on the 
DN 6 road 

184.015.500,00 138.011.625,00 36.210.000,00   68.620.000,00 13.801.162,00 

Road 

2004RO16PPT008 

Construction of the 
Deva-Orastie 
Motorway By-pass in 
Romania 

151.646.000,00 113.734.500,00 75.568.302,00   75.568.302,00 0 

  Sub-total 9 894.527.297,00 664.972.569,00 124.334.514,00 54.065.172,57 439.120.876,00 120.526.489,51 
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2001BG16PPT003 

Plovdid-Svilengrad-
electrification and 
upgrading of Corridors IV 
and X 

340.000.000,00 153.000.000,00 32.400.000,00 0 105.187.500,00 15.300.000,00 

2001RO16PPA008 TA for rehabilitation of the 
railway HU border-Simeria 800.000,00 600.000,00 99.375,00   579.375,00 60.000,00 

2000RO16PPT001 

Rehabilitation of the 
railway section Bucharest-
Baneasa-Fetesti on the 
Bucharest-Constanta 
railway line 

308.972.588,00 231.729.441,00 45.137.279,00   207.539.441,00 23.172.944,00 
Rail 

2003RO16PPT007 

Rehabilitation of the 
railway section Campina-
Predeal on the Bucharest-
Brasov railway line 

199.485.770,00 149.614.328,00     104.730.029,00 0 

  Sub-total 4 849.258.358,00 534.943.769,00 77.636.654,00 0,00 418.036.345,00 38.532.944,00 

         

2001BG16PPA001 
Danube bridge technical 
assistance for recruitment 
of consultants 

5.880.000,00 4.998.000,00   119.617,61 3.998.400,00 3.998.400,00 

Road and rail 

2004BG16PPT005 

Construction: Cross-
border Road/Rail Bridge-
Danube River/Vidin-
Calafat 

225.806.452,00 70.000.000,00 49.392.000,00   49.392.000,00 0 

  Sub-total 2 231.686.452,00 74.998.000,00 49.392.000,00 119.617,61 53.390.400,00 3.998.400,00 

         

Air transport 2000BG16PPT002 
Sofia Airport - Lot B1 New 
Terminal and Related 
Infrastructure 

135.135.135,00 50.000.000,00 5.000.000,00 9.706.858,41 45.000.000,00 19.706.858,00 

  Sub-total 1 135.135.135,00 50.000.000,00 5.000.000,00 9.706.858,41 45.000.000,00 19.706.858,00 
         

Inland 
waterway 2002RO16PPA011 

Technical Assistance for 
the improvement of 
navigation conditions on 
the Danube 

1.640.000,00 1.230.000,00 30.000,00 300.000,00 1.230.000,00 600.000,00 

  Sub-total 1 1.640.000,00 1.230.000,00 30.000,00 300.000,00 1.230.000,00 600.000,00 
         
Total 
Transport   17 2.112.247.242,00 1.326.144.338,00 256.393.168,00 64.191.648,59 956.777.621,00 183.364.691,51 
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2002BG16PPA003 
Technical assistance 
for the preparation of 
EDIS 

892.555,00 892.555,00   95.700,00 714.044,00 452.722,00 

EDIS 

2001RO16PPA009 

Titre Technical 
Assistance to 
strengthen the 
capacity of ISPA 
implementing 
agencies to 
implement ISPA 
measures-Stage 2  

589.753,00 589.753,00 68.922,00 290.862,40 589.753,00 471.802,40 

  Sub-total 2 1.482.308,00 1.482.308,00 68.922,00 386.562,40 1.303.797,00 924.524,40 

         

         

TOTAL   72 3.744.884.113,00 2.510.104.999,00 449.475.980,00 132.162.925,00 1.879.640.167,00 329.838.230,32 
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